
  
  

City of Menasha ● Department of Public Works 

140 Main Street ● Menasha, Wisconsin 54952-3151 ● Phone (920) 967-3610● Fax (920) 967-5272 
www.cityofmenasha-wi.gov 

 

 

 
 

 
Memorandum 
 
 
DATE: July 30, 2015 
 
TO: Menasha Common Council 
 
FROM: Mark Radtke, Director of Public Works 
 
RE: Manitowoc Road Trail Project Reschedule to 2016 
 
The 2015 Budget includes funds for the construction of a trail along the north side of 
Manitowoc Road from Oneida Street east to Barker Farm Park.  During our 
preliminary engineering process, we discovered some issues presenting challenges 
to the proposed trail construction. 
 
Those included conflict with existing power poles, minor right of way encroachments 
of some private fences, and conflicts with existing major trees.  Because of these 
issues, we feel it is best that we take additional time to explore options that will allow 
the trail construction to occur with the least negative impact to all interests. 
 
Options could include constructing an 8’ (vs. 10’) wide trail or a 5’ walk with on street 
bike lanes, moving the north curb and gutter line of Manitowoc Road, relocating the 
power poles, or a combination of any of these items.  We will report our findings to 
the Board of Public Works when we have had time to analyze the available options.  
Because the time to complete this will preclude 2015 construction, we recommend 
rescheduling this project to 2016. 
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